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INTRODUCTION. 

1.1 Parties. The California Environmental Protection Agency, Departmentof 
Toxic Substances Control (DTSC) enters into this Cleanup Loans and 
Environmental Assistance to Neighborhoods (CLEAN) Program Response 
Action Agreement (Agreement) with Greve Financial Services, Inc. 
(Borrower). 

1.2 Propertv. This Agreement applies to the property located at 8915 
Sorensen Avenue, Santa Fe Springs, California, 90670-2638. The 
Property consists of approximately 1.9 acres and is identified by 
Assessor's Parcel number 8168-012-001 3. A diagram ofthe Property 
and a location map are attached as Exhibit A and Exhibit B. 

1.3 Jurisdiction. This Agreement is entered into by DTSC and Borrower 
pursuant to Health and Safety Code (H&SC) section 25355.5(a)(1)(C) and 
section 25395.25(b). 

1.3.1 H&SC section 25355.5(a)(1 )(C) authorizes DTSC to enter into an 
enforceable agreement with Borrower to oversee the characterization and 
cleanup of a Property. 

1.3.2 H&SC section 25395.25(b) requires that the recipient of a loan under the 
CLEAN Program enter into an agreement with DTSC for the oversight and 
approval of response actio'ns at the Property. 

1.4 Purpose. Borrower has applied for a loan from the CLEAN Account. 
Borrower must enter into an agreement with DTSC for the oversight and 
approval of response actions at the Property as a condition ofthe loan. 



The purpose of this Agreement is for Borrower to perfonn all actions 
necessary to respond to the release or 
threatened release of hazardous materials at the Property, subject to the 
oversight and approval of DTSC. 

BACKGROUND 

2.1 Ownership. The Property is owned by Greve Financial Services, Inc. 
2.2 Substances Found at the Propertv. Reports, containing the results of 

environmental media sampling conducted at the Property, indicate that the 
subsurface soil is contaminated with hazardous materials, including 
acetone, benzene, 2-butanone (Methyl Ethyl Ketone [MEK]), 1,1 
dichloroethane (1,1-DCA), 1,1 dichloroethene (1,1-DCE), ethylbenzene, 
methylene chloride, 4-methyl-2-pentanone (methyl isobutyl ketone 
[MIBK]), tetrachloroethene (PERC), toluene, 1,1,1-trichloroethane (1,1,1-
TCA), trichloroethene (TCE), and xylenes. In the ground water samples, 
eight different volatile compounds, which are also hazardous materials, 
were identified. They include benzene, 1,1 dichloroethane (1,1-DCA), 
toluene, xylenes, tetrachloroethene (PERC), 1,1 dichloroethene (1,1-
DCE), 1,1,1-trichloroethane (1,1,1-TCA), and trichloroethene (TCE). The 
Preliminary Endangerment Assessment (PEA) (hereinafter referred to as 
PEA) or equivalent documents indicate that response actions are needed 
at the Property. 

2.2.1 Benzene is a known human carcinogen. Acute poisoning from benzene 
exposure has an affect on the human Central Nervous System. Benzene 
poisoning can occur through inhalation of vapors and absorption through 
the skin; 

2.2.2 Trichloroethylene (TCE) is a possible human carcinogen, causes 
reproductive and tumorogenic affects and is a strong skin and eye irritant. 
Chronic exposure to TCE can cause irreparable damage to the liver and 
other organs. Exposure can occur through ingestion, respiration, and 
absorption through the skin. 

2.2.3 Tetrachloroethene (PERC) is a possible human carcinogen and a skin and 
eye irritant. Exposure to PERC can cause damage to the central nervous 
system and the liver. Exposure can occur through ingestion, inhalation, 
and absorption through the skin. 

2.2.4 Population at Risk. The Property is located within a half a mile radius of 
an industrial commercial area. The workers/employees will be the initial 
population exposed to any air home emissions. Exposure can occur 
through ingestion, inhalation, and absorption through the skin. See also 
paragraph 2.3.1. 

2.2.5 The nearest school is within a mile from the site. There are several 
schools within two miles of the site. 

2.2.6 Two churches are located within a mile and half ofthe site. 



2.2.7 There are several parks within two miles ofthe site. 
2.3 Routes of Exposure. The routes of exposure from the constituents in the 

soil and ground water are from Inhalation, ingestion, and dermal 
pathways. 

2.3.1 The population (identified in paragraph 2.2.4) and/or the environment is 
potentially at risk of being exposed to the soil and ground water 
contaminants. The air borne soil contaminants are a potential risk to the 
surrounding community of up to a half mile. The Gage aquifer is the 
closest upper aquifer to the site and would be the first aquifer affected by 
the ground water contaminants. The Gage aquifer merges with the 
Hollydale aquifer northeast ofthe site (up gradient). The City of Santa Fe 
Springs has one production water (drinking) well in the Hollydale aquifer, 
which is located approximately nine miles south ofthe site (down 
gradient). In addition, the City of Santa Fe Springs has two deeper 
production water (drinking) wells. One well is approximately a half mile 
north ofthe site and Is drawing water from the Silverado and Sunnyside 
aquifers (lower than the Gage and Hollydale aquifers). The other well is 
approximately two miles west ofthe site and is drawing water from the 
Silverado aquifer. The water quality data from samples of the two wells 
have indicated the presence of TCE and PCE constituents in the ground 
water. There exists a possible inter-connection between the upper and 
lower aquifers due to the geological characteristcs. 

2.3.2 The substances, described above, are "hazardous materials" as defined 
by H&SC, section 25395.20. 

2.3.3 The Borrower is a responsible person or party as defined by H&SC, 
sections 25319, 25260, and 25385.1(g). 

2.3.4 The past, present and potential migration of hazardous substances from 
the site into the soil and ground water constitutes an actual or threatened 
"release" as defined in H&SC, section 25320. 

2.4 Phvsical Description. 
The Property is on an approximately 1.9 acre parcel of land located in an 
industrial portion of the city of Santa Fe Springs . The Property generally 
slopes to the Southwest in a direction towards the Southern Pacific 
Transportation Railroad tracks. 
The Property is in a predominantly industrial area, and is bounded on the 
east by Sorensen Avenue, on the northwest by Air Liquide Corporation, on 
the north by Plastall Metals Corporation, and on the south by a Southern 
Pacific Railroad easement and , across the easement, the McKesson 
Chemical Company. 



2.5 Propertv History. 
Angeles Chemical Company (ACC) leased the Property beginning on or 
about January 1976 to operate a chemical distribution business. Prior to 
May 1975, the Property was owned by Southern Pacific Transportation 
Company (SPTC) and used as an agricultural field to grow strawberries. 
L.R. & B., a joint venture, purchased the Property from SPTC in or about 
May 1975 and in January 1976 ACC leased the Property and began 
repackaging petroleum solvents and chemicals into various size 
containers for resale to their customers. Angeles Chemical Company, 
Inc., L.R. & B., and various individuals are subject to Imminent and/or 
Substantial Endangerment Order, Docket No. I&S/E 92/93-012, issued by 
DTSC on February 10,1993, which requires certain remedial/removal 
actions to address the release or threatened release of hazardous 
substances on the Property. Borrower is the current Property oyvner as of 
February 5, 2001. Chemical repackaging operations were discontinued 
on or about November 30, 2000 and the Property currently is unoccupied. 
Structures on the Property include two office buildings with an attached 
laboratory and a large steel frame canopy structure. 

AGREEMENT 

3.0 IT IS HEREBY AGREED THAT DTSC will provide review and oversight of 
the response activities conducted by the Borrower in accordance with the 
Scope of Work contained in Exhibit C. The Borrower shall conduct the 
activities in the manner specified herein and in accordance with the 
schedule specified in Exhibit D. All work shall be performed consistent 
with H&SC section 25300 et seq., as amended; the National Contingency 
Plan (40 Code of Federal Regulations (CFR) Part 300), as amended; U.S. 
EPA and DTSC Superfund guidance documents regarding site 
investigation and remediation. Where applicable, work shall also be 
performed consistent with Chapter 6.5, Division 20 ofthe H&SC 
(commencing with Section 25100). 

3.1 Scope of Work and DTSC Oversight. DTSC shall review and provide 
Borrower with written comments on all Borrower deliverables as described 
in Exhibit C (Scope of Work) and other documents applicable to the scope 
ofthe project. DTSC shall provide oversight of field activities, including 
sampling and remedial activities, as appropriate. DTSC's completion of 
activities described above shall constitute DTSC's complete performance 
under this Agreement. 



3.2 Agreement Managers. Sayareh Amir, Chief, Southern California Cleanup 
Operations - Glendale Office is designated by DTSC as its Manager for 
this Agreement. Joseph Kennedy, Manager, Greve Financial Services, 
Inc. is assigned by Borrower as Manager for this Agreement. Each Party 
to this Agreement shall provide at least ten (10) days advance written 
notice to the other of any change in its designated manager. 

3.3 Notices and Submittals. All notices, documents and communications 
required to be given under this Agreement, unless otherwise specified 
herein, shall be sent to the respective parties at the following addresses in 
a manner that produces a record ofthe sending ofthe notice, document or 
communication such as certified mail, overnight delivery ser/ice, facsimile 
transmission or courier hand delivery service: » 

3.3.1 To DTSC: 
Sayareh Amir, Chief •/ 
Attn: Ryan Kinsella 
Southern California Cleanup Operations - Glendale Office 
Site Mitigation Program 
Department of Toxic Substances Control 
1011 North Grandview Avenue 
Glendale, California 91201-2205 

3.3.2 To the Borrower: 
Joseph Kennedy, Manager 
Greve Financial Services, Incorporated 
452l'West First Street 
Santa Ana, California 92703-3101 

3.4 DTSC Review and Approval. If DTSC determines that any report, plan, 
schedule or other document submitted for approval pursuant to this 
Agreement fails to comply with this Agreement or fails to protect public 
health and safety or the environment, DTSC may (a) Return comments to 
Borrower with recommended changes; or (b) Modify the document as 
deemed necessary and approve the document as modified. 

3.5 Communications. All DTSC approvals and decisions made regarding 
submittals and notifications will be communicated to Bon-ower in writing by 
DTSC's Agreement Manager or his/her designee. No informal advice, 
guidance, or suggestions or comments by DTSC regarding reports, plans, 
specifications, schedules or any other writings by Borrower shall be 
construed to relieve Borrower of the obligation to obtain such written 
approvals. 



3.6 Endangerment During Implementation. In the event DTSC determine that 
any activity (whether or not pursued in compliance with this Agreement) 
may pose an imminent or substantial endangerment to the health and 
safety of people on the Property or in the surrounding area or to the 
environment, DTSC may order Borrower to stop further implementation of 
this Agreement for such period of time as may be needed to abate the 
endangerment. 

3.7 Liability for Costs. Borrower is liable for all of DTSC's costs that have 
been incurred in taking response actions at the Property (including costs 
of overseeing response actions performed by the Borrower and costs to 
be incurred in the future). 

3.7.1 Response Actions Subject to the CLEAN Loan and to this Agreement. . 
Notwithstanding Borrower's liability for DTSC's costs, Borrower ijS not 
responsible for paying DTSC's costs associated with the oversight of 
response actions at the Property that are subject to the CLEAN Loan and 
this Agreement if DTSC determines that there are sufficient funds in the 
CLEAN Account established pursuant to HSC section 25395.20(b) 
(Account) to reimburse DTSC for its oversight costs. If DTSC determines 
that the Account has insufficient funds to pay for the costs associated with 
the oversight of response actions subject to the CLEAN Loan and this 
Agreement, Borrower shall pay DTSC for its oversight costs. DTSC will 
notify Borrower upon making a determination that the Account has 

' insufficient funds to pay oversight costs and will bill Borrower for all 
DTSC's oversight costs that are not reimbursed from the CLEAN Account. 

3.7.2 Response Actions Not Subiect to the CLEAN Loan but Subject to this 
Agreement. Ifthe Borrower performs response actions on the Property 
that are not subject to the CLEAN loan but are subject to this Agreement, 
the Borrower shall pay DTSC for all of DTSC's costs associated with those 
response actions. If the Borrower performs response actions under this 
Agreement on a portion ofthe Site that is not the Property, the Borrower 
shal! pay DTSC for all of DTSC's costs associated with the response 
actions, unless DTSC determines the response actions are necessary to 
respond to the release or threatened release at the Property. Response 
actions performed on the Property but not subject to the CLEAN loan, and 
response actions performed on a portion of the Site that is not the 
Property, shall also be included in Exhibit C. Exhibit C shall be modified to 
reflect those activities. 



3.7.3 Payment of Costs. DTSC may bill Borrower for costs incurred in taking 
response actions at the Property prior to the effective date of this 
Agreement, DTSC will bill Borrower quarteriy for its response costs 
incurred after the effective date ofthis Agreement for those response 
actions not addressed by the CLEAN Loan but subject to this Agreement, 
if applicable. In addition, in the event that DTSC determines that funds in 
the Account are insufficient, as outlined in Section 3.7, DTSC will bill 
Borrower quarterly for its response costs incurred after the effective date 
of this Agreement. Borrower shall pay DTSC within sixty (60) days of 
receipt of any DTSC billing. Any billing not paid within sixty (60) days is 
subject to interest calculated from the date of the billing pursuant to H&SC 
section 25360.1. All payments made by Borrower pursuant to thisi 
Agreement shall be by cashier's or certified check made payable to 
"DTSC," and shall bear on the face, the project code of the Property 
(Property 306001) and the Docket number of the Agreement. Payments 
shall be sent to: 

Department of Toxic Substances Control 
Accounting/Cashier 
P.O. Box 806 
Sacramento, California 95812-0806 

A photocopy of all payment checks shall also be sent to the person 
designated by DTSC to receive submittals under this Agreement. 

3.8 Proiect Coordinator. The work performed pursuant to this Agreement 
shall be under the direction and supervision ofa qualified project 
coordinator with expertise in hazardous materials site cleanup. Borrower 
shall submit: a) the name and address ofthe project coordinator; and b) 
in order to demonstrate expertise in hazardous materials site cleanup, the 
resume ofthe coordinator. Borrower shall promptly notify DTSC of any 
change in the identity ofthe Project Coordinator. All engineering and 
geological work shall be conducted in conformance with applicable state 
law, including but not limited to. Business and Professions Code sections 
6735 and 7835. 



3.9 Access. Borrower shall provide or obtain access to the Property and 
offsite areas to which access is necessary to implement this Agreement. 
Such access shall be provided to DTSC's employees, contractors, and 
consultants at all reasonable times. Nothing in this paragraph is intended 
or shall be construed to limit in any way the right of entry or inspection that 
DTSC or any other agency may othenA/ise have by operation of any law. 
DTSC and its authorized representatives shall have the authority to enter 
and move freely about all property at the Property at all reasonable times 
for purposes including, but not limited to: inspecting records, operating 
logs, sampling and analytical data, and contracts relating to this Property; 
reviewing the progress of Borrower in carrying out the terms of this 
Agreement; conducting such tests as DTSC may deem necessaryi and 
verifying the data submitted to DTSC by Borrower. 

3.10 Sampling, Data and Document Availability. When requested by/DTSC, 
Borrower shall make available to DTSC, and shall provide copies of, all 
data and information concerning contamination at the Property, including 
technical records and contractual documents, sampling and monitoring 
information and photographs and maps, whether or not such data and 
information was developed pursuant to this Agreement. 

3.11 Notification of Field Activities. Borrower shall inform DTSC at least seven 
(7) days in advance of all field activities pursuant to this Agreement and 
shall allow DTSC and its authorized representatives to take duplicates of 
any samples collected by Borrower pursuant to this Agreement. 

3.12 Notification of Environmental Condition. Borrower shall notify DTSC's 
.Agreement Manager immediately upon leaming of any condition posing an 
immediate threat to public health and safety or the environment. Within 
seven (7) days ofthe onset of such a condition. Borrower shall furnish a 
report td DTSC, signed by Borrower's Agreement Manager, setting forth 
the events which occurred and the measures taken in the response 
thereto. 

3.13 Preservation of Documentation. Borrower shall maintain a central 
repository ofthe data, reports, and other documents prepared pursuant to 
this Agreement. All such data, reports and other documents shall be 
preserved by Borrower for a minimum of six (6) years after the conclusion 
of all activities carried out under this Agreement. If DTSC requests that 
some or all of these documents be preserved for a longer period of time, 
Borrower shall either comply with that request, deliver the documents to 
DTSC, or permit DTSC to copy the documents prior to destruction. 
Bon-ower shall notify DTSC in writing at least ninety (90) days prior to the 
expiration ofthe six year minimum retention period before destroying any 
documents prepared pursuant to this Agreement. 



If any litigation, claim, negotiation, audit or other action involving the 
records has been started before the expiration of the six-year period, the 
related records shall be retained until the completion and resolution of all 
issues arising therefrom or until the end ofthe six-year period, whichever 
is later. 

3.14 Amendments. This Agreement may be amended or modified solely upon 
written consent of all parties. Such amendments or modifications may be 
proposed by any party and shall be effective the third business day 
following the day the last party signing the amendment or modification 
sends its notification of signing to the other party. The parties may agree 
to a different effective date. 

3.i5 Exhibits. All exhibits attached to this Agreement are incorporated herein 
by this reference. 

3.16 Time Periods. Unless otherwise specified, time periods begin frpm the 
date this Agreement is fully executed, and "days" means calendar days. 
"Business days" means all calendar days that are not weekends or official 
State holidays. 

3.17 Borrower Liabilities. Nothing in this Agreement shall constitute or be 
considered a satisfaction or release from liability for any condition or claim 
arising as a result of Borrower's past, current, or future operations. 
Nothing in this Agreement is intended or shall be construed to limit the 
rights of any of the parties with respect to claims arising out of or relating 
to the deposit or disposal at any other location of substances removed 
from the Property. 

3.18 Government Liabilities. The State of California (State) shall not be liable 
for any injuries or damages to persons or property resulting from acts or 
omissions by the Borrower or by related parties in carrying out activities 
pursuant to this Agreement, nor shall the State be held as a party to any 
contract entered into by the Borrower or its agents in carrying out the 
activities pursuant to this Agreement. 

3.19 Third Party Actions. In the event that Borrower is a party to any suit or 
claim for damages or contribution relating to the Property to which DTSC 
is not a party, Borrower shall notify DTSC in writing within ten (10) days 
after service ofthe complaint in the third-party action. 

3.20 Reservation of Rights. DTSC and Borrower reserve the following rights: 
3.21 Nothing in this Agreement is intended or shall be construed to limit or 

preclude DTSC from taking any action authorized by law or equity to 
protect public health and safety or the environment and recovering the 
costs thereof. 



3.21.1 Nothing in this Agreement shall constitute or be construed as a waiver of 
Borrower's rights, (including any covenant not to sue or release) with 
respect to any claim, cause of action, or demand in law or equity that 
Borrower may have against any "person", as defined in Section 101(21) of 
CERCLA, or H&SC section 25319, that is not a signatory to this 
Agreement 

3.21.2 By entering into this Agreement, Borrower does not admit to any fact, fault 
or liability under any statute or regulation. 

3.22 Compliance with Applicable Laws. Nothing in this Agreement shall relieve 
the Borrower from complying with all applicable laws and regulations, and 
the Borrower shall conform all actions required by this Agreement with all 
applicable federal, state and local laws and regulations. t 

3.23 California Law. This Agreement shall be governed, performed apd 
interpreted under the laws of the State of California. Z 

3.24 Severability. If any portion of this Agreement is ultimately determined not 
to be enforceable, that portion will be severed from the Agreement and the 
severability shall not affect the enforceability ofthe remaining terms ofthe 
Agreement. 

3.25 Parties Bound. This Agreement applies to and is binding, jointly and 
severally, upon each signatory and its officers, directors, agents, 
receivers, tnjstees, heirs, executors, administrators, successors, and 
assigns, and upon any successor agency ofthe State of California that 
may have responsibility for and jurisdiction over the subject matter of this 
Agreement. No change in the ownership or corporate or business status 
of any signatory, or of the facility or Property shall alter any signatory's 
responsibilities under this Agreement. 

3.26 Effective Date. The effective date of this Agreement is the date when this 
Agreement is fully executed. 

3.27 Representative Authority. Each undersigned representative of the parties 
to this Agreement certifies that she or he is fully authorized to enter into 
the terms and conditions ofthis Agreement and to execute and legally 
bind the parties to this Agreement. ^ 
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3.28 Counterparts. This Agreement may be executed and delivered in any 
number of counterparts, each of which when executed and delivered shall 
be deemed to be an original, but such counterparts shall together 
constitute one and the same document. 

Date: 11 4 lol 
Sayareh Amir, Chief 
Southern'California Cleanup Operations - Glendale Office 
Site Mitigation Program 
Department of Toxic Substances Control 

Date: / / -Z/ -Jb^/ 
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EXHIBITS 

A - PROPERTY DIAGRAM 

B - PROPERTY LOCATION MAP 

C - SCOPE OF WORK 

D - CALENDAR OF TASKS AND SCHEDULE 
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EXHIBIT C 
SCOPE OF WORK 

The following Tasks will be completed as part of this Agreement: 

TASK1. 
Submittal of Existing Data. Borrower shall submit to DTSC all 
background information, sample analysis results, environmental 
assessment reports, and any other information pertinent to the 
hazardous material management and/or release, characterization 
and Cleanup ofthe Property. DTSC will review the information, 
identify areas and media of concern, and determine the addifional 
work, ifany, required to complete the investigation/remediation of 
the Property. 

TASK 2. 

TASK 3. 

3.1 

3.2 

Review of Propertv Remediation. DTSC will review data and 
reports submitted by Borrower to determine if remediation 
conducted without DTSC oversight was protective of human health 
and the environment. The information submitted by Borrower will 
be reviewed for conformance with DTSC standards for quality 
assurance/quality control. Property investigations, and Property 
remediation. Subsequent to its review, DTSC will either issue 
comments to Borrower describing deficiencies of the remediation or 
make a determination that No Further Action is required at the 
Property. 

Sampling and Analysis 
Sampling and Analvsis Workplan. Borrower shall submit a 
workplan that describes the activities proposed to characterize soil 
and groundwater contamination associated with the site. The 
workplan shall also include a Site health and safety plan, quality 
assurance/quality control plan, sampling plan, and implementation 
schedule. 
Borrower shall begin implementation ofthe approved workplan in 
accordance with the approved implementation schedule. DTSC 
may provide oversight of workplan implementation. 
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TASK 4. 
Remedial Investigation/Feasibility Study (RI/FS). The RI/FS for 
ground water beneath the Property shall be conducted consistent 
with the U.S. Environmental Protection Agency's Interim Final 
Guidance for Conducting Remedial Investigations and Feasibility 
Studies under CERCLA," October 1988, (EPA/540-G-89/004). 

4.1 Remedial Investigation/Feasibility Study Objectives 
The objectives of the RI/FS are to: 

(a) Characterize the extent of hazardous materials contamination at 
the Property; 

' (b) Identify existing and potential migration pathways, including the 
direction, rate and dispersion of contaminant migration; 

^c) Analyze the baseline human health risks to help determine t-̂ e 
need for action at the Property; 

(d) Determine levels of chemicals that can remain onsite and still be 
adequately protective of human health; and 

(e) Evaluate feasible remedial alternatives, N 
4.2 Remedial Investigation/Feasibility Study Workplan 

Bon-ower shall prepare an RI/FS Workplan that will include: 
4.2.1 Sampling and Analysis Workplan. Borrower shall submit a 

workplan that describes the activities proposed to charapterize soil 
and groundwater contamination associated with the Property. The 
workplan shall also include a Property health and safety plan, 
quality assurance/quality control plan, sampling plan, and 
implementation schedule. 

4.2.2 Quality Assurance/Quality Control (QA/QC) Plan. All sampling and 
analysis conducted by Borrower under this Agreement shall be 
performed in accordance with a Q/VQC Plan submitted by 
Borrower and approved by DTSC. The QA/QC Plan shall describe: 

(a) the procedures forthe collection, identification, preservation and 
transport of samples; 

(b) the calibration and maintenance of instruments; 
(c) the processing, verification, storage and reporting of data, including 

chain of custody procedures and identification of qualified person(s) 
conducting the sampling and of a laboratory certified or approved 
by DTSC pursuant to H&SC section 25198; and 

(d) how the data obtained pursuant to this Agreement will be managed 
and preserved in accordance with the Preservation of 
Documentation section 3.13 ofthis Agreement. 
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4.2.3 Health and Safety Plan. Borrower shall submit a Site Health and 
Safety Plan in accordance with California Code of Regulations, Title 
8, section 5192 and DTSC guidance, which covers all measures, 
including contingency plans, that will be taken during field activities 
to protect the health and safety ofthe workers at the Site and the 
general public from exposure to hazardous waste, substances or 
materials. The Health and Safety Plan shall describe the specific 
personnel, procedures and equipment to be utilized. 

4.2.4 Implementation schedule. Borrower shall submit a schedule for 
each ofthe planned activities necessary to complete the RI/FS. 

^ 4.2.5 Borrower shall begin implementation of the approved workplan in 
accordance with the approved implementation schedule. DTSC 
may provide oversight of workplan implementation. 

• } 
r 

4.3 Remedial Investigation Report. 
Borrower shall prepare a Remedial Investigation (Rl) report that 
summarizes the results ofthe remedial investigation, including 
reduction, presentation and interpretation of all data and 
information generated and/or compiled during the remedial 
investigation. The Rl report shall contain: 
(a) Property Background Information, including Physical 

Characteristics and Property History; 
(b) Sources of Contamination; 
(c) Summary of Investigation, discuss all media investigated 

(i.e.. Soil, Geology, Groundwater, Surface Water, Air, Biota); 
(d) Nature and Extent of Contamination. 

4.4 Baseline Human Health and Ecological Risk Assessment. A 
scoping meeting shall be held to discuss how the risk assessment 
will be conducted for this Property. Borrower shall conduct human 
health and ecological risk assessments for the Property that meet 
the requirements of H&SC section 25356.1.5(b). Borrower shall 
submit a Baseline Human Health and Ecological Risk Assessment 
Report within thirty days of submittal of the Rl Report. The report 
shall be prepared consistent with U.S. EPA and DTSC guidance 
and regulations, including as a minimum: Risk Assessment 
Guidance for Superfund, Volume 1; Human Health Evaluation 
Manual, December 1989; Superfund Exposure Assessment 
Manual, April 1988 or as amended; Risk Assessment Guidance for 
Superfund, Volume 2, Environmental Evaluation Manual, March 
1989 or as amended; and all other related or relevant policies, 
practices and guidelines ofthe California Environmental Protection 
Agency and policies, practices and guidelines developed by U.S. 
EPA pursuant to 40 CFR 300.400 et seq. The Baseline Human 
Health and Ecological Risk Assessment Report shall include the 
following components: 
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(a) Contaminant Identification. Characterization data shall identify 
contaminants of concem for the risk assessment process. 

(b) Environmental Evaluation. An ecological assessment consisting of: 
(1) Identification of sensitive environments and rare, threatened, 

or endangered species and their habitats; and 
(2) As appropriate, ecological investigations to assess the actual 

or potential effects on the environment and/or develop 
remediation criteria. 

(c) Exposure Assessment. The objectives of an exposure assessment 
are to identify actual or potential exposure pathways, to 
characterize the potentially exposed populations, and to determine 
the extent of the exposure. Exposed populations may include i 
industrial workers, residents, and subgroups that comprise a. 
meaningful portion ofthe general population, including, but ppt 
limited to, infants, children, pregnant women, the elderiy, individuals 
with a history of serious illness, or other subpopulations, that are 
identifiable as being at greater risk of adverse health effects due to 
exposure to hazardous materials than the general population. 

(d) Toxicity Assessment. Borrower shall evaluate the types of adverse 
health or environmental effects associated with individual and 
multiple chemical exposures; the relationship between magnitude 
of exposures and adverse effects; and related uncertainties such as 
the weight of evidence for a chemical's potential carcinogenicity in 
humans. 

(e) Risk Characterization. Risk characterization shall include the 
potential risks of adverse health or environmental effects for each 
of the exposure scenarios derived in the exposure assessment. 

4.5 Feasibilitv Study Report. 
Borrower shall prepare a Feasibility Study (FS) report for the 
Property that summarizes the results ofthe FS, including the 
following: 

(a) Description of the Current Situation; 
(b) Description of Remedial Action Technologies; 
(c) Screening of Remedial Action Technologies; 
(d) Analysis of Remedial Action Alternatives; 
(e) Recommended Remedial Action. 

TASK 5. 
Removal Actions. Borrower shall undertake removal actions, if 
DTSC determines that they are necessary to mitigate the release of 
hazardous materials at or emanating from the Property. DTSC may 
require Borrower to submit a workplan that includes an 
implementation schedule for DTSC's approval. A removal action 
workplan (Task 6) may be required. Either DTSC or Borrower may 
identify the need for removal actions. 
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Workplans for implementing the following removal actions shall be 
submitted as agreed upon by DTSC and Borrower. 

1) Borrower shall maintain the existing fence enclosing the entire 
Property, which shall secure, at a minimum, the areas specified on 
the Property map (Exhibit _A). 

2) Borrower shall maintain posted signs in accordance with the 
specifications listed in H&SC section25359.5 which are visible from 
the area surrounding the contaminated Property and posted at 
each route of entry into the Property, including those routes likely 
to be used by unauthorized persons. • 

3) The fence and signs shall be constructed of materials able ta 
withstand the elements and shall be continuously maintained for as 
long as DTSC determines it to be necessary in order to protect 
public health and safety and the environment. 

(a) Drainage Control. Borrower shall collect and analyze samples of 
stormwater discharge from the Site during the first storm event of 
each year, beginning with the wet season of 2001 through 2002, 
and all results shall be submitted to DTSC. If hazardous materials 
are found to be in the stormwater runoff at levels harmfulto public 
health and safety or the environment, a storm water control plan 
and storm water monitoring program will be required. 

(b) Containerized Waste Removal. Borrower shall ensure all 
investigation derived wastes are analyzed for the presence of 
hazardous materials and properiy disposed ot 

(c) Quarteriy Groundwater Monitoring. Borrower shall conduct 
quarteriy monitoring of all groundwater wells on the Site. 
Acceptable procedures and protocols shall be demonstrated in a 
Sampling and Analysis Plan (SAP) prepared for the ongoing 
quarteriy monitoring at the Site. The SAP shall be submitted to 
DTSC for approval prior to commencement of work. 

1) Ground water monitoring shall be conducted at the Site on a 
quarterly basis. At a minimum, quarteriy monitoring shall be 
continued at least until the remedial action for ground water is 
terminated. Monitoring may be continued after remedial activities are 
completed, as detennined by DTSC, depending on site conditions at 
that time. 

2) Quarteriy ground water monitoring shall consist of measuring water 
levels and free product thickness in all on-site monitoring wells 
existing at the time of sampling. 
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Product thickness shall be measured with an interface probe rather 
than by measuring product thickness in an extracted bailer. 
Indication of free product shall indicate whether the product is light 
non-aqueous phase liquid (LNAPL) or dense non-aqueous phase 
liquid (DNAPL). 

a) Free product, if present shall be sampled and analyzed to determine 
its constituent concentrations. 

b) Dissolved Volatile Organic Compounds (VOCs) shall be analyzed in 
all wells sampled without free product. Dissolved metals shall be 
tested in all wells. VOCs shall be analyzed by U.S. EPA Method 
8260B including tentatively identified compounds (TIC's). Diĵ solved 
metals shall be analyzed by U.S. EPA methods 6000/7000 series as 
appropriate. 

c) Purging may be done by three well-volume purge method or by 
alternate methods such as low-flow purging or polyethylene diffusion 
bag (PDB) sampling method (for VOCs only), at DTSC Project 
Manager's discretion. DTSC will provide information, advantages 
and disadvantages of these alternative sampling methods on 
request. 

.d) Quarteriy reports shall be submitted to DTSC within thirty (30) days 
at the end of the calendar quarter. The reports shall include well 
gauging information, map(s), purging records, ground water level, 
product presence/thickness information, a discussion of sampling 
activities, a summary table of ground water testing results for the 
subject quarter, historic data, and analytical laboratory results with all 
appropriate quality assurance/quality control information included. 

k) Monthly Activity Reports. Within thirty (30) calendar days ofthe 
effective date ofthis Agreement and monthly thereafter. Borrower 
shall submit a Monthly Activity Report of its activities under the 
provisions ofthis Agreement. The Monthly Activity Report shall 
describe: 

(1) The specific actions taken by or on behalf of the Borrower 
during the previous month; 

(2) The actions expected to be undertaken during the current 
month; 

(3) All planned activities for the following month; 
(4) Any requirements under this Agreement that were not 

completed; 
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(5) Any problems or anticipated problems in complying with this 
order; and 

(6) A summary of all results of sample analyses, tests and other 
data generated or received by the Borrower under this 
Agreement. The Monthly Activity Report shall be received by 
DTSC no later than ten (10) days after the reporting month 
ends. 

TASK 6. 

(b) 
(c) 

(d) 
(e) 

Removal Action Workplan. If DTSC determines a removal action is 
appropriate. Borrower shall prepare a Removal Action Workplan 
(RAW) in accordance with H&SC sections 25323.1 and 25356.i1. 
The RAW shall include: 
(a) a description of the onsite contamination; •/ 

the goals to be achieved by the removal action; 
an analysis of the alternative options considered and 
rejected and the basis for that rejection. This should include 
a discussion for each altemative that covers its 
effectiveness, implementability and cost; 
administrative record list; and 
a statement that the RAW serves as an equivalent document 
to the Engineering Evaluation/Cost Analysis document 
required by the National Contingency Plan. 

TASK 7. 

If the proposed removal action does not meet the requirements of 
H&SC section 25356.1(h), Borrower shall prepare a Remedial 
Action Plan (RAP) in accordance with H&SC section 25356.1(c) for 
DTSC review and approval. 

Remedial Action Plan. If DTSC determines the final remedy cannot 
be implemented under a RAW, Borrower shall prepare a RAP in 
accordance with the standards and requirements set forth in H&SC 
section 25356.1. The RAP is based on the approved Rl and FS 
Reports and sets forth in detail appropriate steps to remedy soil, 
surface water and groundwater contamination at the Property and 
adjacent areas. In addition, the RAP shall contain a schedule for 
implementation of all proposed removal and remedial actions. 
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TASK 8. 
California Environmental Quality Act (CEQA). Based on the results 
ofthe draft Initial Study, DTSC will prepare the necessary CEQA 
documents. If required. Borrower shall submit the information 
necessary for DTSC to prepare these documents. 

TASK 9. 
Remedial Design and Implementation Plan. Borrower shall 
prepare and submit a Remedial Design and Implementation Plan 
(RDIP) in accordance with the agreed upon schedule contained in 
the approved RAP. The RDIP shall contain: 
(a) technical and operafional plans and engineering designs for 

implementation of the approved remedial or removal acfion 
alternatJve(s); -/ 
a schedule for implemenfing the construction phase; 
a description ofthe construction equipment to be employed; 
a site specific hazardous waste transportation plan (if 
necessary); 
the identity of any contractors, transporters and other 
persons conducfing the removal and remedial activities for 
the Property; ' 
post-remedial sampling and monitoring procedures for air, ^ 
soil, surface water and groundwater; 

(g) operation and maintenance procedures and schedules; and 
(h) a health and safety plan. 

(b) 
(c) 
(d) 

(e) 

(f) 

TASK 10. 

TASK 11. 

TASK 12. 

Implementafion of Final Removal Acfion Workplan. Upon DTSC 
approval ofthe final RAW, Borrower shall implement the removal 
action, as approved. Within thirty (30) days of completion of field 
activities, Borrower shall submit ari Implementafion Report 
documenfing the implementafion of the final RAW. 

Implementafion of Final RAP. Upon DTSC approval ofthe RDIP 
and schedule. Borrower shall implement the final RAP as approved 
in accordance with the approved RDIP and schedule. 

Changes During Implementation of the Final RAP/RAW. During 
implementation ofthe final RAW or RAP and RDIP, DTSC may 
specify such addifions, modificafions and revisions to the RAW or 
RDIP as deemed necessary to protect human health and safety or-
the environment or to implement the RAW or RAP. 
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TASK 13. 
Public Participafion/Community Relations. 

13.1 Borrower shall work cooperatively with DTSC in providing an 
opportunity for meaningful public participation in response actions. 
Any such public participation activifies shall be conducted in 
accordance with H&SC sections 25356.1 and 25358.7 and DTSC's 
most current Public Participation Policy and Guidance Manual, and 
shall be subject to DTSC's review and approval. 

13.2 Borrower, in coordination with DTSC, shail conduct a baseline 
community survey and develop a Public Participafion Plan (PPP) 
which describes hov̂ , under the Agreement, the public and 
adjoining community will be kept informed of activities conducted at 
the Property and how Borrower will be responding to inquiries 
from concerned citizens. Major steps in developing a PPP afe as 
follows: 

(a) Develop proposed list of interviewees; 
(b) Schedule and conduct community inten/iews; and 
(c) Analyze interview notes, and develop objectives. 
13.3 Borrower, in coordination with DTSC, shall conduct the baseline 

community survey and submit the PPP for DTSC's review within 
[40] days of the effective date of this Agreement. 

13.4 Borrower shall implement any ofthe public participafion support 
activities identified in the PPP at the request of DTSC. DTSC 
retains the right to implement any of these activities independenfiy. 
These activifies include, but are not limited to, development and 
distribution of fact sheets; public meefing preparafions; and 
development and placement of public nofices. 

13.5 Borrower shall develop and submit fact sheets to DTSC for review 
and approval when specifically requested by DTSC. Borrower 
shall be responsible for prinfing and distribution of fact sheets upon 
DTSC approval using the approved community mailing list. 

13.6 Borrower shall publish, in a major local newspaper(s), a public 
notice announcing the availability ofthe RAP for public review and 
comment The public comment period shall last a minimum of thirty 
(30) days. 

13.7 DTSC may require that Borrower hold at least one public meefing 
to inform the public ofthe proposed activifies and to receive public 
comments on the RAP. 

13.8 Within two (2) weeks ofthe close of the public comment period, 
Borrower shall prepare and submit to DTSC a draft response to the 
public comments received. 

13.9 If appropriate, Borrower shall revise the RAP on the basis of 
comments received from the public, and submit the revised RAP to 
DTSC for review and approval. Borrower shall also notify the 
public of any significant changes from the acfion proposed in the 
RAW/RAP. 
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TASK 14. 

TASI<15. 

TASK 16. 

Land Use Restrictions. The parties agree that land use restrictions 
(also known as "deed restrictions") may be necessary to insure full 
protecfion ofthe environment and human health. If applicable, 
DTSC will require such land use restrictions in the Final RAW/RAP. 
Borrower agrees to sign and record the land use restrictions 
approved by DTSC. If Borrower is not the current landowner, 
Borrower agrees to secure recordation by the landowner of such 
land use restrictions approved by DTSC. 

Operation and Maintenance (O&M). Borrower shall comply with all 
operation and maintenance requirements in accordance wittf the 
final RAW, final RAP and/or RDIP. Borrower shall enter into an 
O&M Agreement, which includes financial assurance, with DTSC 
prior to certification of the Property. 

Disconfinuation of Remedial Technology. Any remedial technology 
employed in implementation of the final RAP/RAW shall be left in 
place and operated by Borrower unfil and except to the extent that 
DTSC authorized Borrower in wrifing to discontinue, move or 
modify some or all of the remedial technology. DTSC may 
authorize Borrower to disconfinue, move or modify some or all of 
the remedial technology if Borrower has met the criteria specified 
in the final RAW/RAP for its disconfinuance, or ifthe modifications 
would better achieve the goals ofthe final RAW/RAP. 

TASK 17. 

(a) 

(b) 
(c) 

(d) 

Quality Assurance/Quality Control (QA/QC) Plan. All sampling and 
anaiysis conducted by Borrower under this Agreement shall be 
performed in accordance with a QA/QC Plan submitted by 
Borrower and approved by DTSC. The QA/QC Plan will describe: 
the procedures forthe collecfion, identificafion, preservafion and 
transport of samples; 
the calibration and maintenance of field instruments; 
the processing, verification, storage and reporting of data, including 
chain of custody procedures and identification of qualified person(s) 
conducfing the sampling and of a laboratory certified or approved 
by DTSC pursuant to H&SC secfion 25198; and 
how the data obtained pursuant to this Agreement will be managed 
and preserved in accordance with the Preservafion of 
Documentation secfion ofthis Agreement. 
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TASK 18. 
Health and Safety Plan. Borrower shall submit a Site Health and 
Safety Plan in accordance with California Code of Regulations, Tifie 
8, section 5192 and DTSC guidance, which covers all measures, 
including confingency plans, that will be taken during field activities 
to protect the health and safety of the workers at the Property and 
the general public from exposure to hazardous waste, substances 
or materials. The Health and Safety Plan shall describe the specific 
personnel, procedures and equipment to be ufilized. 
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EXHIBIT D 

Calendar of Tasks and Schedule 
The Schedule begins on the date this agreement was signed by the DTSC 
Branch Chief 

TASK 

1. Identify Project Coordinator 

2. Identify Project Engineer/Geologist 

SCHEDULE 

Within 10 days from the date this 
Order is signed by DTSC 

Within 15 days from the date this 
Order is signed by DTSC i 

3. Attend Site Remediafion Strategy Meefing Within 30 days from the d^e this 
Order is signed by DTSC 

4. Submit Monthly Summary Reports 

5. Complete Supplemental Soil Vapor 
Invesfigation 

6. Submit Ground Water sampling results 

7. Submit Work Plan for Ground Water Rl 

8. Complete Supplemental Soil Sampling 
in North Rail Spur Area 

9. Submit Supplemental Soil Vapor Survey 
And Soil Matrix Sampling Results Report 

10. Submit Design Revisions for Soil Vapor 
Extracticn System 

11. Begin Soil Vapor Extraction 

12. Submit the Rl Report for Ground Water 

13. Submit Baseline Human Health and 
Ecological Risk Assessment Report 

Within 30 days from the date this 
Order is signed by DTSC 

Within 45 days from the date this 
Order is signed by DTSC 

Quarterly Basis 

Within 75 days from the date this 
Order is signed by DTSC 

Within 60 days from the date this 
Order is signed by DTSC 

Within 30 days from complefion 
of field sampling activifies 

Within 90 days from submittal of 
Soil vapor/Soil Matrix Sampling 
Results Report 

Within 30 days of DTSC approval 
of design revisions 

Per approved Rl Work Plan 
schedule 

Within 30 days from submittal of 
Rl report 
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14. Complete FS for Ground Water 

15. Submit RAW/RAP for Ground Water 

Within 60 days of completion of 
Rl Report for Ground Water 

Within 90 days of completion of 
FS for Ground Water 

16. Submit Remedial Design for 
Ground Water 

17. Submit Implementation Report 

Within 60 days after DTSC's 
approval of RAW/RAP 

Within 30 days of completion of 
Ground Water remediafion 
activities » 

18. Submit O&M Work Plan 

19. Submit Remedial Action Review 
Work Plan 

20. Submit Emergency Response Acfion 
Report 

21. Provide copies of sampling, data, 
and documentation 

22. Provide prior nofice before conducfing 
field sampling 

23. Maintain central depository of data, 
reports, documentation; and 

24. Provide prior written notice to DTSC 
before destroying any documentation 
prepared pursuant to this Order 

Within 30 days of DTSC's; 
request 

Within 30 days before end of 
five-year period 

Within 7 days of an emergency 
response action 

Within 7 days of receipt of 
DTSC's request 

Inform DTSC 7 days in advance 
of sampling 

Maintain central depository for a 
minimum often years after 
conclusion of all activifies 
conducted pursuant to this Order 

At least six months prior to 
destroying any documents 
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a Department of Toxic Substances Control 

Edwin F. Lowry, Director 
1001 I Street, 25* Floor, P.O. Box 806 

Winston H. Hickox Sacramento, California 95812-0806 Gray Davis 
Agency Secretary Governor 
Califomia Environmentai 

Protection Agency 

August 30, 2001 

Mr. Joseph Kennedy, Manager 
Greve Financial Services, Inc. 
Post Office Box 1684 
Lomita, California S0717 

Dear Mr. Kennedy: 

The Department of Toxic Substances Control ("Lender") is pleased to notify you that it has 
approved your application for a CLEAN Loan ("Loan") for the amount of $950,000. The 
Loan is subject to the terms and conditions set forth in this Commitment letter 
("Commitment"). 

1. Borrower: Greve Financial Services, Inc., A California Corporation 

2. Loan Amount/Security: The amount of the Loan shall be Nine Hundred and Fifty 
Thousand Dollars ($950,000). The security for the Loan shall consist of a first deed of 
trust on commercial property located at 8915 Sorensen Avenue, Santa Fe Springs, 
California, 90717. 

3. Term/Repayment: The Term of the Loan is amortized over a 30 year period with a 
balloon payment due In 5 years. The Loan repayment shall begin upon certification or 
completion of the response acfion or 2 years after disbursement of the Loan funds, 
whichever comes first. Payments on the loan shall consist of 59 monthly payments of 
principal and Interest in the estimated amount of $5,513 ($66,156 esfimated-annually) and 
one irregular last payment of $889,304 (esfimated). Borrower may repay the loan in full or 
make principal reducfion payments over the term of the loan without any prepayment_ 
penalties. Interest will start accruing on the disbursed amount, commencing on the first 
disbursement date. If the Department determines that the Borrower is not making 
sufficient progress in complefing the response action, the Department may require loan 
repayment to begin immediately. 

4. Interest Rate: Interest on the principal balance of the Loan outstanding from the date 
of funding shall be at a fixed annual rate of five point seven three one percent (5.731 %), 
and shall be computed on a 360 days per year basis and the actual number of days 
elapsed. Rate is determined by the Surplus Money Investment Fund (Government Code 
section 16475). 

TTie energy challenge facing California is real. Every Califomian needs to take immediate action to reduce energy consumption. 
Fora list o l simple ways you can reduce demand and cut your energy costs, see our Web-site at www.dtsc.ca.gov. 

©printed on Recycled Paper 

http://www.dtsc.ca.gov
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5. Commitment Fee: On the Closing date, Borrower shall pay to Lender a loan fee ("Loan 
Fee") of zero percent (0%) of the Loan Amount. 

6. Borrower's Costs: Borrower is responsible for all closing costs associated with the 
Loan. These costs could include, and are not limited to, appraisal fees, appraisal review 
fees, fifie and escrow charges, pre-paid interest and any and all other outside costs 
associated with the closing and funding of the loan. 

7. Loan Documents: The Loan shall be made pursuant to the terms of a loan agreement 
("Loan Agreemenf), and promissory note ("Promissory Note"). Sample Loan Documents 
are available for your review upon your request. Lender's obligation to make the Loan 
shail be conditioned upon all Loan Documents being properly executed and satisfactory to 
Lender and Lender's counsel in Lender's sole discrefion. 

8. Terms of Commitment Unless the Loan has closed, this Commitment shall expire on 
November 28, 2001. 

9. Termination of Commitment: Lender reserves the right to cancel this Commitment and 
terminate its obligafions hereunder at any fime prior to its expirafion upon the occurrence 
of any of the following events: (a) the failure of Borrower or any Guarantor to (1) comply 
with Lender's requests for informafion in connecfion with Lender's ongoing investigafion of 
Borrower's business or credit, or (2) execute and deliver, in connecfion with the Loan, any 
documents deemed reasonably necessary and appropriate by Lender or Lender's 
counsel; or (b) the failure of Borrower or any Guarantor to disclose to Lender all 
information material to the making of the Loan and the security for the Loan, or the 
misrepresentafion by Borrower of any material fact relating to any of the above or the 
business or financial condifion of Borrower or of any Guarantor; or (c) any event, 
occurrence or circumstance which, in Lender's good faith opinion, would impair the ability 
of Borrower or Guarantor to perform under the terms of this Commitment or the Loan, 
including, but not limited to, any change deemed by Lender to be material, in the security 
for the Loan or in the business, assets, net worth, earnings, liquidity, or credit standing of 
Borrower or any Guarantor; or (d) the determination by Lender that the security for the 
Loan is inadequate or insufficient, 

10. Entire Agreement: The Commitment supersedes any prior agreements, oral or 
written, between Lender and Borrower and any Guarantor, and contains the entire 
agreement between Lender and Borrower and any Guarantor with respect to the terms on 
which the Loan will be made. No subsequent agreement, representation or promise made 
by any party hereto shall be of any effect unless it is in writing and executed by the party to 
be bound thereby. 
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11. Indemnification: Borrower agrees to indemnify and hold Lender harmless from and 
against any and all claims, damages, liabilifies, expenses and fees (including attorneys' 
fees) which may be incurred by or asserted against Lender and which arise out of or relate 
to this Commitment. 

12. Conditions of Approval: 

fa). The Borrower must comply and agree to the requirements established in Section(3) 
68205, 68209, 68210, 68211 and 68213 of Title 22 of the California Code of Regulations. 

(b). Unlimited personal guarantee(s) of Mr. Joseph E. Kennedy, Mrs. Valerie M. Kennedy 
and corporate guarantee(s) of Greve Financial Services, Inc. and USA Consolidators, Inc. 
d.b.a. Western Sandblasting Company. 

(c). Phase I Environmental Site Assessment and or VISTA Real Estate Environmental 
Transaction Report and Preliminary Titie Report on cornmercial property located at 8915 
Sorensen Avenue, Santa Fe Springs, California. 

(d). Executed Response Action Agreement. 

(e). Annually submit the following documents: 
• Fiscal year end corporate tax returns for Greve Financial Services, Inc. and USA 

Consolidators, Inc. d.b.a. Westem Sandblasting Company. 
• Fiscal year end financial statements for Greve Financial Senfices, Inc. and USA 

Consolidators, Inc. d.b.a. Western Sandblasting Company. 
• Individual tax returns with all schedules and K-1 's for Joseph E. & Valerie M. 

Kennedy due within 120 days of calendar year end, December 31'*. 
• Personal financial statement for Joseph E. & Valerie M. Kennedy due within 120 

days of calendar year end, December 31"'. 

(f). Any other documentation that may be required prior to loan closing. 

13. Reservation of Rights for Lender: Lender reserves all of its statutory and regulatory 
powers, authorities, rights and remedies, both legal and equitable, that may pertain to this 
commitment. 
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Please signify your acceptance of the above terms and conditions by signing in the space 
provided below and returning the original Commitment Letter to the Departmentof Toxic 
Substances Control, CLEAN Loan Program, P.O. Box 806, Sacramento, California 95812-
0806, Attention: Jeffrey L. ingles, on or before ninety (90) calendar days from the date 
hereof, or this Commitment will expire and be of no further force or effect on 
Lender. Any extensions of the time in which you may accept this Commitment shall be 
made solely at Lender's option and must be in writing, signed by Lender. 

Sincerely, 

^ ^ % ^ ' 

Bob Borzelleri 
Chief Deputy Director 
LENDER: DEPARTMENT OF TOXIC SUBSTANCES CONTROL 

ACCEPTED THIS JO DAY OF S ' f . i o i e^^y^C jC^ 2001. 

Joseph E. Kennedy 
Manager 
BORROWER: FINANCIAL SERVICES, INC. 




